CLIENT PROGRAM DEVELOPMENT PROGRESS SCHEDULE

#	ITEM DESCRIPTION	2014	2ND QTR	3RD QTR	4TH QTR	2015	2ND QTR	3RD QTR	4TH QTR	2016	2ND QTR	3RD QTR	4TH QTR	2017	2ND QTR	$WORK
																$ 15,000,000.00
50	BAND SHELL															
49	BAND SHELL SITE AND INFRASTRUCTURE															
48	TELCOM															
47	CCTV SURVEILLIANCE															
46	PUBLIC ADDRESS SYSTEMS															$ 13,500,000.00
45	COMMON AREAS LANDSCAPING / TURF AREAS															
44	BIKE RACKS															
43	FOUNTAINS															
42	PLANTER WALLS															
41	KIOSK DIRECTORY															$ 12,000,000.00
40	MONUMENT SIGNS															
39	BENCHS															
38	TRASH RECEPTICLES															
37	GATEWAY SIGNS															
36	FPL FIBERNET															$ 10,500,000.00
35	CELLULAR ANTENNAS															
34	PEDESTRIAN STREET LIGHTING															
33	CITY NETWORK															
32	WIFI SYSTEM															
31	DIGITAL SYSTEM															$ 9,000,000.00
30	CONVERSION OF FPL OVERHEAD															
29	FPL OVERHEAD ENGINEERING															
28	DEMOB/CLEANUP															
27	STREET LIGHTING															
26	UTILITY / ELEC/TEL/CABLE/GAS															$ 7,500,000.00
24	UTILTY ENGINEERING															
23	LINE STRIPING															
22	SPECIALTY ASPHALT PAVING															
21	ASPHALT PAVING															
20	SUBBASE															$ 6,000,000.00
19	SPECIALITY WALKWAY PAVING															
18	CONCRETE WALKWAYS															
17	PLANTERS															
16	CURBS															
15	TRAFFIC SIGNALS															$ 4,500,000.00
14	ROW LANDSCAPING / TURF AREAS															
13	IRRIGATION															
12	WATER DISTRIBUTION															
11	SANITARY SEWER															
10	STORM DRAINAGE															$ 3,000,000.00
9	GRADING															
8	EXCAVATION AND DISPOSAL															
7	SOIL EROSION CONTROLS															
6	DEMOLITION															
5	CLEARING AND GRUBBING															$ 1,500,000.00
4	MAINTENACE & PROTECTION OF TRAFFIC															
3	MOBILIZATION															
2	SURVEYING															
1	ENGINEERING															
																$ -